

### Calendar of Events

S.No.	Event/Activities	Month	Date	Status
1	First stakeholder convening organised by CAC	February	12th	Completed
2	Meeting with Peenya Industries Association to discuss opportunities for strengthening water conservation and greening efforts	March	19th	Completed
3	Stocktaking meetings conducted at different stakeholder departments' offices regarding ongoing and planned activities aligned to BCAP	April	3rd & 4th Week	Completed
4	CAC organised a collaborative discussion on 'Recharge structures and tapping shallow aquifer through filter borewells' with representatives from different water related departments	May	18th	Completed

5	Workshop on Zero Emission Areas with city officials	May	21st	Completed
6	Chairperson of CAC addressed the Fifth Systemic Innovation Workshop of the United Nations Climate Change Global Innovation Hub	May	22nd	Completed
7	CAC meeting with potential partner organisations who could contribute towards localisation and implementation of BCAP	May	31st	Completed
8	Workshop to identify high priority actions from the BCAP	May	31st	Completed
9	Interactive session organized by CAC on World Environment Day at IPP Malleshwaram	June	5th	Completed
10	Press Meet by DCM announcing key activities to be taken by CAC in next few months	June	11th	Completed

11	Bengaluru joined the Cities4Forest platform	June	11th	Completed
12	BBMP's Environment Day Celebrations held at Bal Bhavan, Cubbon Park	June	14th	Completed
13	Mapathon to identify locations for sapling plantation in Bommanhalli Zone	June	16th, 17th, 22nd, 23rd	Completed
14	Notification of Fellows Program published	July	10th	Completed
15	Friends of CAC' Broadcast Channel created	July	12th	Completed
16	Workshop on Participatory Practices for Inclusive Climate Action in Cities at Vikasa Soudha	July	15th & 16th	Completed
17	First quarterly webinar of Friends of CAC	July	27th	Completed
18	Datajam on Addressing Urban Heat in Bengaluru	August	3rd	Completed

19	Community-led Planting drive at Gubbalala lake, Bommanahalli	August	9th	Completed
20	Event on Towards a Low Carbon, Inclusive and Livable Bengaluru at Vikasa Soudha	August	13th	Completed
21	Webinar presenting outputs from the Datajam	August	23rd	Completed
22	Written exam for shortlisting applications for Fellows' positions	August	29th	Completed
23	Chairperson of CAC addressed the event 'Ecological and Environmental Planning for Karnataka's Urban Development Landscape' organised by Lions International	September	4th	Completed
24	Chairperson of CAC shared learnings from Bengaluru's climate action journey along with leadership from other cities (Mumbai, Chennai, Jabalpur and Maharashtra Cities) at Connect Karo 2024 in New Delhi	September	11th	Completed
25	Interviews for finalisation of Fellows	September	20th & 21st	Completed
26	Orientation on CAC to 3000 first year students of BMS College of Engineering	October	2nd	Completed

27	Resilient, Inclusive, Safe and Accessible Public Spaces Workshop for BBMP officials	October	9th	Completed
28	CAC Collaborations: Review Meeting #1 of proposals	October	18th	Completed
29	Comprehensive Audit of Public Spaces: Engagement with NITTE School of Planning (CAC+ WRI India)	October	From 24th	Completed
30	Joining date of CAC Fellows	November	1st week	Completed
31	<b>Capacity Building Session #1:</b> BCAP Refresher+GHG Inventory	November	8th	Completed
32	Fellows Orientation Workshop (5-days)	November	11th to 15th	Completed
33	CAC Collaborations: Review Meeting #2 of proposals	November	11th	Completed
3	First stakeholder convening organised by CAC	February	12th	Completed
2	Meeting with Peenya Industries Association to discuss opportunities for strengthening water conservation and greening efforts	March	19th	Completed
3	Stocktaking meetings conducted at different stakeholder departments' offices regarding ongoing and planned activities aligned to BCAP	April	3rd & 4th Week	Completed

4	CAC organised a collaborative discussion on 'Recharge structures and tapping shallow aquifer through filter borewells' with representatives from different water related departments	May	18th	Completed
5	Workshop on Zero Emission Areas with city officials	May	21st	Completed
6	Chairperson of CAC addressed the Fifth Systemic Innovation Workshop of the United Nations Climate Change Global Innovation Hub	May	22nd	Completed
7	CAC meeting with potential partner organisations who could contribute towards localisation and implementation of BCAP	May	31st	Completed
8	Workshop to identify high priority actions from the BCAP	May	31st	Completed
9	Interactive session organized by CAC on World Environment Day at IPP Malleshwaram	June	5th	Completed
10	Press Meet by DCM announcing key activities to be taken by CAC in next few months	June	11th	Completed
11	Bengaluru joined the Cities4Forest platform	June	11th	Completed

12	BBMP's Environment Day Celebrations held at Bal Bhavan, Cubbon Park	June	14th	Completed
13	Mapathon to identify locations for sapling plantation in Bommanhalli Zone	June	16th, 17th, 22nd, 23rd	Completed
14	Notification of Fellows Program published	July	10th	Completed
15	Friends of CAC' Broadcast Channel created	July	12th	Completed
16	Workshop on Participatory Practices for Inclusive Climate Action in Cities at Vikasa Soudha	July	15th & 16th	Completed
17	First quarterly webinar of Friends of CAC	July	27th	Completed
18	Datajam on Addressing Urban Heat in Bengaluru	August	3rd	Completed
19	Community-led Planting drive at Gubbalala lake, Bommanahalli	August	9th	Completed
20	Event on Towards a Low Carbon, Inclusive and Livable Bengaluru at Vikasa Soudha	August	13th	Completed
21	Webinar presenting outputs from the Datajam	August	23rd	Completed
22	Written exam for shortlisting applications for Fellows' postions	August	29th	Completed

23	Chairperson of CAC addressed the event 'Ecological and Environmental Planning for Karnataka's Urban Development Landscape' organised by Lions International	September	4th	Completed
24	Chairperson of CAC shared learnings from Bengaluru's climate action journey along with leadership from other cities (Mumbai, Chennai, Jabalpur and Maharashtra Cities) at Connect Karo 2024 in New Delhi	September	11th	Completed
25	Interviews for finalisation of Fellows	September	20th & 21st	Completed
26	Orientation on CAC to 3000 first year students of BMS College of Engineering	October	2nd	Completed
27	Resilient, Inclusive, Safe and Accessible Public Spaces Workshop for BBMP officials	October	9th	Completed
28	CAC Collaborations: Review Meeting #1 of proposals	October	18th	Completed
29	Comprehensive Audit of Public Spaces: Engagement with NITTE School of Planning (CAC+ WRI India)	October	From 24th	Completed
30	Joining date of CAC Fellows	November	1st week	Completed



31	<b>Capacity Building Session #1: BCAP Refresher+GHG Inventory</b>	November	8th	Completed
32	Fellows Orientation Workshop (5-days)	November	11th to 15th	Completed
33	CAC Collaborations: Review Meeting #2 of proposals	November	11th	Completed
33	CAC hosted a departmental stakeholder meeting to discuss the upcoming one-year milestone of the Bengaluru Climate Action Plan (BCAP).	November	13th	Completed
34	CAC set up an interactive stall at <b>Bangalore International Exhibition Centre</b> , showcasing Bengaluru's climate action efforts. Fellows led discussions on sustainability and ways to get involved.	November	16th	Completed
35	CAC Collaborations: Review Meeting #3 of proposals	December	2nd	Completed
36	CAC organised a capacity-building workshop on Climate Budgeting with BESCO, BWSSB, and BBMP stakeholders.	December	6th	Completed

37	CAC hosted a meeting with the Deputy Controller of Finance on solar energy initiatives, featuring the Solar Rooftop Explorer Tool and EE & EC Policy 2022-27.	December	13th	Completed
38	Networking meet of <b>Friends of Climate Action Cell</b> - Reflecting on progress & strengthening collaboration on Bengaluru's climate action.	December	21st	Completed
39	BBMP & CAC launched the Mapathon Guidebook with support from WRI.	December	21st	Completed
40	BBMP CAC launched " <b>Chat with Nisarga</b> " on Dec 21, 2024, enhancing citizen engagement in Bengaluru's green journey.	December	21st	Completed

### Calendar of Events

S.No.	Event/Activities	Month	Date	Status
1	Review meeting chaired by <b>Shri Tushar Giri Nath</b> , Chief Commissioner BBMP on CAC progress, goal-setting, and future action planning.	January	10th	Completed
2	CAC held the 4th follow-up meeting on Energy Conservation Building Code ( <b>ECBC</b> )& EcoNiwasSamithi ( <b>ENS</b> ) implementation for commercial and residential buildings in Bangalore.	January	16th	Completed
3	CAC organized a meeting to develop the <b>Standard Operating Procedure (SOP)</b> for <b>Blue-Green Infrastructure (BGIN)</b> .	January	23rd	Completed
4	BBMP's Forest Dept held meeting with the Special Commissioner, FECCM & Tree Land Foundation to discuss the <b>Urban Tree Management Plan</b> .	January	23rd	Completed

5	BBMP CAC & WRI India collaborated to design child-friendly, nature-based play spaces under <b>Nurturing Neighbourhoods 2.0</b> .	January	30th	Completed
6	CAC Collaborations: Review Meeting #6 of proposals	February	3rd	Completed
7	CAC hosted a meeting on the <b>Lakes Solarizing</b> proposal by CSTEP with BBMP, KREDL & BESCOM, chaired by the Special Commissioner, FECCM, BBMP.	February	7th	Completed
8	CAC held a review meeting led by the Special Commissioner, BBMP, with CAC Fellows & WRI India, discussing <b>Blue-Green Awards</b> ,	February	10th	Completed
9	CAC hosted a meeting with DULT, BMRCL, BBMP Town Planning Department, and Bangalore Traffic Police to define a <b>Clean Air Zone (CAZ)</b> for mitigating vehicular emissions.	February	12th	Completed
10	A review meeting on Bengaluru's Climate Action Cell (CAC) was held under the chairmanship of <b>Smt. R Uma Mahadevan, Addl. Chief Secretary &amp; Development Commissioner, GoK</b> . The meeting focused on CAC's progress, strategic vision, and future climate action goals for the city.	February	24th	Completed

11	CAC Collaborations: Review Meeting #7 of proposals	March	5th	Completed
12	A <b>Capacity-building</b> session held for the Divisional Executive Engineers on ward selection, ward profiling template, and interface.	March	6th	Completed
13	CAC, in collaboration with WRI, conducted a <b>Nurturing Neighbourhoods</b> workshop for schools	March	6th	Completed
14	The Climate Action Cell participated in <b>#NammaRaste2025</b> , presenting the <b>Bengaluru Climate Action and Resilience Plan (BCAP)</b> , supported by WRI India.	March	20th	Completed
15	<b>Capacity-Building Workshop</b> held for <b>50 site engineers from key departments</b> - Forest, Lakes, Horticulture, BWSSB, and Storm Water Drainage—to strengthen technical capacity for implementing <b>Blue-Green Infrastructure (BGI)</b> solution in Bengaluru.	March	21st	Completed
16	Blue -Green Award	April	22nd	Upcoming
17	BGIN SoP	June		Upcoming